From: Hope. Ginny
To: Mason, Steve

Subject: ERRS December Progress Report. 1604-028 Wilcox Oil Residence Site. Review deadline is Thursday, 01/25.
Thank you.

Date: Thursday, January 18, 2018 10:43:31 AM

Attachments: 1604 - TO 0028 - Contract Monthly Report Ending 12-17.pdf

Instructions: The OSC or Task Monitor shall review the monthly report attached
to this e-mail. Please complete the form and respond back to all with history —
within 5 business days or the date in the Subject line: The e-mail traffic will
provide date and task monitor name for documentation purposes.
ERRS IV MONTHLY PROGRESS REPORT REVIEW
Contract EP-S4-16-04

Environmental Restoration
Site Name:_Wilcox Oil Residential Site
Task Order;._1604-028 Reporting Period: November 27 — December 31, 2017
| have reviewed the contractor’s monthly progress report and have
determined:

Site specific monthly progress report is acceptable as presented. No
changes or modifications are required at this time.

Additional supporting data was requested from the contractor for
the monthly progress report. The revised monthly progress report was received
(date). Provide comments.

on
COMMENTS:

In

Ref. Clause G.20 Performance

Ginny Hope

R6-SF-VC/SEE

Environmental Protection Agency, Region 6

Superfund Division, Revitalization and Resources Branch
Budgets and Contracts

Telephone: 214-665-6487

hope.ginny@epa.gov

DR
9922272
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